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Purpose  
 
1. The purpose of this report is to inform the Combined Fire Authority (CFA) of the 

scope and proposed approach for undertaking the 2020-2024 IRMP following a 
request by the CFA at its meeting on 12 December 2018 for a further report.   
 

Recommendation 
 
2. It is recommended that the CFA approve the scope (paragraph 7) and 

approach (paragraph 8) set out within the report.   
 
Executive Summary 

 
3. The report details the items which Leicestershire Fire and Rescue Service 

Senior Management Team (SMT) propose are within the scope of the IRMP 
2020-2024 project. It also explains some of the key elements which will need to 
be considered and included in the IRMP following internal discussions and the 
resolution of the CFA at its meeting on the 12 December 2018. 
 

4. The detailed work to identify the intended or possible consequences of the 
proposals, including the impact on the geographical coverage, individual 
establishments and the Service overall can only be completed once the data 
analysis has been undertaken. This will take place in stage 2 of the project, 
between February and May 2019, once the scope and approach has been 
agreed. 

 
Background 
 
5. The Fire and Rescue National Framework for England details what needs to be 

considered when constructing an IRMP, the details of which were included in 
the Integrated Risk Management Plan Progress Report submitted to the CFA 
on 12 December 2018.  
 

6. The IRMP will need to take account of the three pillars contained in Her 
Majesty’s Inspectorate of Constabulary and Fire and Rescue Services 



(HMICFRS) inspection process ‘Effectiveness, Efficiency and People’. It will 
also need to consider the outcomes and recommendations contained in the 
HMICFRS inspection report when it is received in May 2019. 

 
7. To comply with the guidelines from the National Framework and the HMICFRS 

the project scope will include: 
 

 Analysis and assessment of areas of risk using: 
o Workload modeller software, which models fire cover scenarios based 

on historic data and station locations 
o Our Community Risk Model (CRM) which predicts demand based on 

levels of deprivation and historic incident data. 
o District profile, risk and demographic information  
o Community and organisational risk registers 
o Data from our Incident Recording System  
o Data from FireWatch, our personnel and crewing system 
o Data from Systel, our appliance mobilising system   
o Cadcorp (Computer Aided Development Corporation) and Ordinance 

Survey data 
o Strategic Growth Plans for Leicester, Leicestershire and Rutland  
o External influence information, which includes significant domestic and 

commercial developments etc. 
 

 Identification and presentation of a set of costed proposals, aligned to the 
budget strategy for approval by the CFA at its meeting in June 2019. 

 

 Provision of statistical and graphical information/data to support each 
proposal. 

 

 Development of communication material and an on-line survey to facilitate 
a paper free consultation process where possible. Individual requests for 
paper copies will be actioned. 
 

 Creation and implementation of a consultation communication plan. 

 

 A 12 week consultation between September and December 2019 on the 
proposals, working with external suppliers/partner organisations where 
appropriate. Consultation will be undertaken with members, staff, 
community groups, partners and neighbouring Services. To inform the 
consultation approach ‘lessons learnt’ will be brought forward from the 
Towards 2020 IRMP Consultation. 

 

 Creation of an engagement mechanism for the consultation and ongoing 
dialogue, including the use of the existing stakeholder list, but enhancing 
this to reach areas or communities who we’ve previously struggled to 
engage with. 
 

 Early dialogue with our communities on what we do and what they 
expect/want from us. 



 

 Early dialogue with the CFA and representative bodies (Fire Brigade 
Union, Unison and Fire and Rescue Services Association) on potential 
proposals.  

 

 Publication of a consultation summary report and any supporting 
documentation for discussion with the CFA at its meeting on 22 January 
2020, in readiness for formal approval at the CFA meeting in February 
2020. 

 
8. It is suggested that the approach the IRMP will also consider the following 

elements. These have been identified through the local knowledge of officers:  
 

 Response  
o How sustainable is our current Wholetime and On-Call service 

provision? 
o Do we want to maintain or amend the 10 minute life risk and 20 minute 

non-life risk target response times? 
o Do our current stations give us the required geographical coverage? 

 

 Appliance Availability 
o Based on our demand profile, do we need to amend our current service 

provision arrangements e.g. do we need all of our resources available 
all of the time? 

o Should we introduce a more flexible approach to the provision of fire 
and rescue cover? 

o Do we need to amend the crewing models or use of special 
appliances? 
  

 Growth and the impact on the Medium Term Financial Plan 
o The cost of the proposals and how they align with the available capital 

budget when presented to the CFA in February 2020 
 

 Prevention and Protection 
o The adequacy of our prevention and protection activity 

 

 Resources 
o Should we use resources more fluidly/flexibly to be more efficient and 

effective? 
 

9. Milestones 
 
In developing the IRMP 2020-2024, the following milestones are proposed: 
 



 

Milestones Outcome 

Stage 1 – October 2018 to the end of 
January 2019 
 

SMT agree the proposed approach 
and scope.  
 
CFA approve the approach and scope 
at its meeting on 6 February 2019. 
 

Stage 2 – February 2019 to the end of 
June 2019 
 

Undertake the required risk and data 
analysis work and develop the IRMP 
proposals including the intended or 
possible consequences of the 
proposals, the impact on the 
geographical coverage, individual 
establishments and the Service overall 
for the CFA to approve at its meeting 
on 19 June 2019.  
 

Stage 3 – July 2019 to the end of 
December 2019 
 

Prepare for and undertake a 12 week 
IRMP consultation between 
September and December 2019 on 
the proposals agreed by the CFA in 
June 2019. 
 

Stage 4 – January 2020 to the end of 
February 2020 
 

Publication of the IRMP consultation 
summary report and presentation of 
the report for discussion at the CFA 
meeting on 22 January 2020. 
 
Final agreement of the proposals to be 
implemented will be considered by the 
CFA at its meeting in February 2020. 
 

 
 

10. Irrespective of the data analysis work yet to be undertaken, the following items 
will be included in the 2020-2024 consultation proposals for approval by the 
CFA in June 2019: 
 

 A review of the estate, including accommodation for support functions and 
the in-house provision of fleet maintenance 

 A review of the provision of an additional aerial ladder platform  
 

11. Items not in the scope of the IRMP include: 

 Implementation of the agreed IRMP proposals. This will be done via 
individual projects with their own budgets 

 The management of our staff enabling us to make any required changes 

 Provision of a Medium Term Financial Plan 

 Relocation or decommissioning of surplus appliances, equipment or estate 



 Any departmental reviews 

 A review of the ‘provided cars’ scheme for officers 
 
11.  Report Implications/Impact 
 

11.1 Legal (including crime and disorder) 
 
In accordance with the Local Government Act, the CFA has a legal duty to 
demonstrate continuous improvement. The delivery of our planning priorities 
within an IRMP will make a significant contribution to achieving this duty. 
 
11.2 Financial (including value for money, benefits and efficiencies) 
 
All of the financial implications associated with the delivery of the agreed IRMP 
proposals will be accounted for within future budget strategies and be 
presented to the CFA. 
 
11.3 Risk (including corporate and operational, health and safety and any 
impact on the continuity of service delivery) 
 
Risks to delivering the agreed IRMP proposals will be limited through the use of 
effective local management and the programme and project management 
arrangements that are already well established. 
 
The most significant risks, which are currently being monitored, relate to the 
implications resulting from the South Yorkshire Close Proximity Crewing legal 
case, which could affect the usage of our Day Crewing Plus crewing system. 
 
11.4 Staff, Service Users and Stakeholders (including the Equality Impact 
Assessment) 
 
Staff, CFA members, representative bodies and our communities will be 
engaged as part of a comprehensive dialogue and consultation process which 
will support the 2020-2024 IRMP project. Impact assessments will be 
completed when necessary and where appropriate. 
 
11.5 Environmental 
 
None identified. 
 
11.6 Impact upon Our Plan Objectives 
 
Successful delivery of the proposals agreed by the CFA will ensure that the 
Service addresses the significant risks identified during the IRMP process. 
Implementation of the proposals will also deliver continuous improvement in 
responding effectively to incidents and reduce the number of incidents and their 
impact on our communities. 
 
The proposals will demonstrate value for money and assist in ensuring that the 
CFA delivers a balanced budget. 



 
12. Background Papers 
 

The Integrated Risk Management Plan Progress Report – 12 December 2018 
http://www.leicestershire-fire.gov.uk/wp-content/uploads/2018/12/integrated-risk-management-plan-
progress-final.pdf 

 

 
Fire and Rescue National Framework for England 2018 

https://www.gov.uk/government/publications/fire-and-rescue-national-framework-for-england--2 

 
13. Appendices 
 

None. 
 
14. Officers to Contact 
 
Chris Moir, Planning Manager  
0116 2872241 
christopher.moir@lfrs.org 

Rick Taylor, Chief Fire and Rescue Officer  
0116 2872241 
rick.taylor@lfrs.org 
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